TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
12/28/24 <b>1</b> .	research	1 hour	AS, AR	looked at famous restaurant websites to see how designed website
12/30/24 <b>2</b> .	research	2 hours	UA, SM, PD, NF	continued looking at other websites to create ideas
1/4/25 <b>3</b> .	research	30 mins	AS	
1/5/25 <b>4</b> .	review of requirements	45 mins	AR, AS, PD	
1/6/25 <b>5</b> .	Came up with restaurant theme	30 mins	NF, AS	-theme centered around vegetarian and vegan food
1/7/25 6.	Came up with restaurant theme	1 hour 30 mins	AS, SM, AR, PD	



Advisor signature

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/9/25 <b>1</b> .	continued restaurant theme	1 hour 30 mins	UA, SM, AS	Continued building restaurant name and started designing logo, color scheme, website theme
1/12/25 <b>2</b> .	started layout of website	45 mins	UA, AS	
1/13/25 <b>3</b> .	logo and website theme	30 mins	AS, AR	finished logo design
<b>4</b> . 1/15/25	front end design	1 hour 30 mins	AS, AR, UA	designed website to fulfill theme and webmaster requirements.
1/16/25 <b>5</b> .	frontend design	1 hour	UA, PD	added pages to the website and made layouts of what each will look like
1/19/25 <b>6</b> .	frontend design	1 hour	SM, NF	came up with themed foods



Advisor signature \_

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/21/25 <b>1</b> .	frontend design	1 hour 30 mins	AR, PD	designed and added item objects to menu page
1/22/25 <b>2</b> .	frontend design	1 hour 30 mins	AS, PD	added navbar and buttons to go to other pages
1/23/25 <b>3.</b>	menu design	1 hour	SM, NF, PD	added each menu item to the menu page
1/24/25 <b>4</b> .	menu design	1 hour 30 mins	SM, NF, UA	finished adding items to menu page
1/25/25 5.	frontend design	2 hours	AS, AR	filled out mission and contact pages made cart page and made a layout of the functionality
1/26/25 6.	backend	2 hours	AS, AR, UA	added functionality to "add to cart" buttons



Advisor signature \_

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
1/27/25 <b>1</b> .	backend	1 hour	AS, UA	continued adding functionality to cart buttons
1/28/25 <b>2</b> .	backend	1 hour 30 mins	AR, UA, PD	finished cart functionality
1/30/25 <b>3</b> .	frontend	2 hours	SM, UA, NF	added images to each page
2/1/25 <b>4</b> .	frontend	1 hour	SM, AS, PD	added image carousel to front page
2/2/25 <b>5</b> .	reference page and copyright checklist	1 hour	AR, AS, UA	
2/5/25 <b>6</b> .	launching web server	1 hour	AS, AR	



Advisor signature \_

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK				
Date	Task	Time involved	Team member responsible (student initials)	Comments
2/17/25 <b>1</b> .	frontend	1 hour	UA, AS, PD	minor quality fixes and style changes
2.				
3.				
4.				
5.				
6.				



